

MECHAUZ GANTT	2019		2020														
	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
Partners' Meetings																	
Kick off Meeting: 10-14 February 2020 - Thessaloniki				M1-SKG													
2nd Meeting: 15 May 2022 - Tashkent																	
3rd Meeting: 30 May 2022 - Vilnius																	
4th Meeting: 18 July - Viana do Castelo																	
5th Meeting: pending date - Tashkent - UZB																	
6th Meeting: pending date - Valmiera																	
Final Meeting: September 2023 - Andijan - UZB																	
WP1 - Preparation																	
1.1 Analysis/ Comparison of teaching systems											1.1						
1.2 Studying experience of EU Partners											1.2						
1.3 Development of Academic Network											1.3						
WP2 - Curricula development																	
2.1 Triple Helix Co-creation for Curriculum Development in Mechatronics																	
2.2 Development of BSc Program																	
2.3 Testing the curricula																	
2.4 Presenting, discussing & Publishing Bsc Program																	
WP3 - Train the trainers																	
3.1 Developing courses for Trainers																	
3.2 Mechatronics Trainings																	
3.3. Organising courses for lectures																	
WP4 - iLABS																	
4.1 Establishment of I-LABs, Training Centre and Society																	
WP5 - QA																	
5.1 Monitoring and quality control by QT																	
WP6 - Dissemination																	
6.1 Approve and accredit the new Bsc Program																	
6.2 Creation of project website																	
6.3 Publish the achieved results																	
6.4 Workshops, seminars and meetings																	
WP7 - Management																	
7.1 Management by Grand Holder and National coordinator																	
7.2 Project Reports																	
7.3 Final Report Elaboration																	



Create a QC Group

6.2 Web site

M18	M19
Apr	May



GANTT CHART - DETAILED WORKPLAN FOR MECHAUZ PROJECT

2021												2022					
M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34			
Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug			

M2 - TASHKENT

M3 - VILNIUS

M4 - PORTUGAL

2.1

2.2 Interpartner Visits for curricula development (UZB Visits)
Visit of FPI to IPVC Portugal (2 people)
All other interpartner visits cancelled

2.3

3.1

3.2 1st Training	3.2 2nd Training
6 UZB HEIs (x 2 trainees)	6 UZB HEIs (x 2 trainees)

4.1

QA Meeting

Mid Term QA

6.3

Mid Term Report

2023												
M35	M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47
Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	Jun	Jul	Aug	Sep

M5 - TASHKENT

M6 - VALMIERA

M7 - ANDIJAN, UZB

2.4 Presenting/Publishing the BSc

3.3 Courses in UZB
for 8 UZB teachers

[Red bar]

Audit Certificate

6.1 Accreditation

BSc lunched in 6 UZB Universities

6.3

UZB workshop

UZB workshop

6.3
UZB workshop

6.4 Final Conference

M48	M49
Oct	Nov

6.3 Publish Results

7.3 Final Report